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Paper L1 
URC Trust 
Windermere and Church House 
Basic information  

Contact  
Convenor of Trust 
valmorrison7@btinternet.com 
General Secretary 
john.proctor@urc.org.uk 

Action required For information only. 
Draft resolution(s) None. 

Summary of content 
Subject and aim(s) Update on two properties. 

Main points 
The Windermere building has been sold. 

We still wait for decisive progress on the necessary 
remedial works at Church House. 

Previous documents Paper L1, March 2018. 

Consultation has  
taken place with... 

At Windermere: Carver Church, NW Synod Trust, planning 
authorities, legal adviser, architect. 

At Church House: our project manager and legal adviser. 

Summary of impact 
Financial See detail below. 
External  
(e.g. ecumenical)  
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L1
Windermere and Church House 

 
 

Windermere 
1. We reported to Mission Council in March that sale of the Windermere Centre had 

been delayed by difficulties around the building’s planning categorisation. These 
have now been resolved, and the building was sold in late July, to a local hotelier. 
 

2. The sale price was some way above the market price, and the Trustees expect to 
release a sum approaching 850k (this being the sale price, net of various closure 
costs) for the programmes of the education and learning committee as it carries 
forward the work of the Centre. 
 

3. The Trust has engaged an architect to design a proper boundary between the land 
of the Centre and that belonging to Carver Church, as promised at Mission Council 
in 2017, and has approved a quotation from a local contractor for constructing this. 
 
 

Church House 
 

4. The remedial work on the lower ground floor at Church House has not yet advanced 
beyond the investigative stage, at the time of writing in late September. However, 
the Trust is in active discussion with our building contractors, Peldon Rose, is 
receiving firm and capable support from our project manager, Third Sector Property, 
and expects decisive progress before the end of this year. 
 

5. The Trust noted that the staff team at Church House have now worked for a long 
time in restricted accommodation and sent its warm thanks to the staff for their 
patience and commitment. 

 
 
 
 

 

	


